



3rd Online Meeting Agenda

PLACE: Skype

DATE: 2nd of June 2020 (12:00 – 13:30 CET)

1. Progress review regarding the implementation of the WP1 “Project coordination and management”, concretely:

- Mid-term progress report: current situation (Vimianzo)
- 5th, 6th & 7th Project Coordination Meetings: rescheduling (LP & All partners)
- Request for project end date postponement: preparation and submission (LP & All partners)

2. Progress review regarding the implementation of the WP2 “Sharing experiences and exploring successful approaches and initiatives”, concretely:

- Map of Good Practices: current situation and forthcoming tasks (LP)
- Video of the good practices: current situation and forthcoming tasks (ALDA)

3. Progress review regarding the implementation of the WP3 “Developing practical orientations for the EU network of Smart Historical Villages”, concretely:

- Joint strategies for historic villages network: current situation and forthcoming tasks (Bolyarovo)
- Virtual forum for the opinion collection: setting up the forum and forthcoming tasks (CIMAA)
- 5th, 6th & 7th International Events: rescheduling (CIMAA, Bolyarovo & Vimianzo)

4. Progress review regarding the implementation of the WP4 “Project communication and dissemination”, concretely:

- Project webpage and social media: increasing the project visibility & publication of videos with interviews (Vimianzo & All partners)
- Videos with interviews to participants in Belgium: current situation (ALDA)
- Communication tracking template: current situation (Vimianzo)
- Link to the project webpage on all partners websites: current situation (All partners)

5. Next steps